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SIXTH AMENDMENT TO Agreement to Provide Consulting Engineering Professional Services
between the City of Durham and Walter P. Moore and Associates, Inc.

This contract amendment (“Amendment”) is dated and entered into as of the _______ day 
of__________________, 2013, between Walter P. Moore and Associates, Inc. (“Engineer”) and City of 
Durham (“City”). 

The City and the Engineer entered into a contract titled “Agreement to Provide Consulting Engineering 
Professional Services between the City of Durham and Walter P. Moore and Associates, Inc,” dated 
January 10, 2007 in the amount of $690,000.00.  That contract is referred to as the “Original Contract.”  
Amendment #1 to the Original Contract was entered into on December 20, 2007, expanding the scope of 
services to include testing for the Chapel Hill Street Deck repairs in the amount of $18,250.00 for a total 
lump sum amount of $708,250.00 for Basic and Additional Services.  Amendment #2 was entered into on 
April 8, 2009, revising the scope of services and compensation for Basic and Additional Services to the 
Engineer for Chapel Hill Street, Corcoran Street, and Centre Deck parking decks so that the total lump 
sum amount of $708,250.00 remained unchanged.  Amendment #3 was entered into on January 15, 2010,
expanding the scope of services to include architectural finishes for the Corcoran Street Deck in the 
amount of $22,500.00 for a total lump sum amount of $730,750.00 for Basic and Additional Services. 
Amendment #4 was entered into on April 12, 2010, expanding the scope of services to include exterior 
banner and canopy design for the Corcoran Street Deck in the amount of $29,830.00 for a total lump sum 
amount of $760,580.00 for Basic and Additional Services. Amendment #5 was entered into on January 
21, 2013, deleting previous unused reimbursable expenses associated with completed phases of work and 
expanding the scope of services to include additional basic services for repair of concrete deterioration 
items and accessibility issues in the Chapel Hill Street Parking Deck through the design and bidding 
phase and associated reimbursables, for a net amount of $51,388.51 for a total lump sum amount of 
$811,968.51. The Original Contract is hereby further amended as follows:  

The Original Contract is amended per Exhibit A, Part 1, Section A1.05 and A1.06 to provide additional 
basic services with respect to the Chapel Hill Street Deck as follows: 

1. The Engineer shall provide additional basic services for repair of the concrete deterioration 
(spall) items and accessibility issues in the Chapel Hill Street Parking Deck through the construction and 
post-construction phase to include the services and deliverables outlined in Exhibit M and in accordance 
with the schedule identified in Exhibit M. 

2. The amount specified in Exhibit C, Article 4, Section C4.01 as basic compensation is hereby 
increased by $52,000.00 for additional basic services as outlined in this Amendment. In addition, not-to-
exceed reimbursable expenses in the amount of $8,000.00 are included, for a total increase of $60,000.00, 
for a total lump sum amount of $871,968.51. See attached Exhibit N for fee schedule related to this 
Amendment 6.

3.  In Subparagraph 8.01-A (Total Agreement) add the following to the end, “Exhibit N (2 pages). 
Where both this Agreement and an Amendment impose similar tasks or duties on the Engineer, the Engineer 
shall perform the greater or more extensive of the tasks or duties.”

Preaudit Certificate:
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ATTEST: CITY OF DURHAM

______________________________        By:________________________________ 

Walter P. Moore and Associates, Inc. 

By:_________________________________
Title of officer:  _______________________

(Affix corporate seal.)

[The following officers may sign for the corporation:  chairperson; president; chief executive officer; 
vice-president; assistant vice-president; treasurer; or chief financial officer.]

State of ________________________ ACKNOWLEDGMENT BY 
WALTER P. MOORE & ASSOCIATES

County of ________________________

I, a notary public in and for the aforesaid county and state, certify that 
_______________________________________________________ personally appeared before me this 
day and stated that he or she is (strike through the inapplicable:) chairperson/ president/ chief executive
officer/ vice-president/ assistant vice-president/ treasurer/ chief financial officer of  Walter P. Moore and 
Associates, Inc, a corporation, and that by authority duly given and as the act of the corporation, he or she 
signed the foregoing contract or agreement with the City of Durham and the corporate seal was affixed 
thereto.  This the ______ day of ___________________, 20______.  

My commission expires:  
________________________________________

________________________
Notary Public
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EXHIBIT N

Amendment 6: Concrete Repair Items for Chapel Hill Street Garage-Durham, NC

SCOPE OF WORK
Construction and Post-Construction phase services will be provided for scope of work identified 
by Amendment 5 and detailed in the Bid Documents dated May 22, 2013. The scope was 
previously identified in Amendment 5 as:

1. Concrete Spall Repair
Concrete repair items identified in below, from the Basis of Design Report (BODR) prepared by 
Walter P Moore in June 2008. 

Concrete Repair Task 1, 2, 3
Concrete Repair Option A (Floor Repairs)
Partial Depth Concrete Floor Spall Repair
Concrete Ramp Repair
Guardrail Concrete Curb Spall Repair

Concrete Repair Task 4, 5
Concrete Repair Option B (Overhead Repairs)
Beam Spall Repair
Overhead Slab Spall Repair

Concrete Repair Task 6, 7
Concrete Repair Option C (Vertical Repairs)
Column Spall Repair
Concrete Wall Spall Repair

2. Accessibility Upgrades and Requirements per the DOJ Settlement
Based on the terms of the settlement agreement between the City of Durham and the United 
States DOJ, at least one van accessible parking space must be provided at the parking garage. 
Based on preliminary studies, van accessible spaces are technically infeasible based on the 
structure of the parking deck. Engineer will assist the Owner in obtaining a variance for the van 
accessible space requirement.

Accessibility enhancements to address previously indentified ADA/ Accessibility deficiencies:
 Provide additional accessible parking (non-van) parking spaces in upper levels of the 

deck (levels 3 & 5) to meet the minimum requirements for accessible parking (non-van).
 Provide an accessible route from accessible parking in the deck (levels 3 & 5) to 

elevator.
 Provide an accessible route from elevator on level 1 to the public way (Orange Street). 
 Provide additional accessible parking (non-van) parking spaces in surface lot to meet the 

minimum requirements for accessible parking (non-van). 
 Provide an accessible route from accessible parking (non-van) parking spaces in surface 

lot to the public way (Mangum Street). 
 Provide accessible route from Chapel Hill Street leading to parking deck Office on level 

PROFESSIONAL SERVICES
1. Construction Phase

 Upon completion of the bidding phase, Engineer will consult with owner and act as 
Owner’s representative as provide in the General Conditions. 

 Assist Owner in selection of an independent testing laboratory.
 Participate in a pre-construction conference.
 Establish baselines and benchmarks for locating the work.
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 Visit the site and observation of construction considering approximately weekly site 
visits, assuming a four-month construction schedule, for an anticipated total of 24 site 
visits. An allowance is included for up to 10 additional site visits, with authorization by 
the City, as needed, for unforeseen conditions.

 Issue necessary clarifications and interpretation of the construction documents.
 Recommend change orders.
 Review and take actions with respect to shop drawings and material submittals.
 Prepare certificate of substantial completion to the Owner and contractor.
 Participate in weekly meetings via conference call and attend meetings during visits for 

site observations.
 Conduct a final inspection.

2. Post-Construction Phase
 Upon completion of the construction phase, Engineer to provide as-built drawings and 

specifications. Engineer will conduct an inspection of the project with one month before 
the end of the correction period.

 ADA-Certification of site work.

Schedule
Construction Schedule is four months. Additional construction time for alternates, if taken, is two 
weeks.

Fee Schedule
A Lump Sum amount of $60,000.00 for additional basic services for this Amendment 6 based on 
the following distribution of compensation:

Phase % Chapel Hill Street 
Deck – Amendment 5

Chapel Hill Street 
Deck – Amendment 6

a. Study and Report Phase Excluded
b. Preliminary Design Phase 17 $20,800.00
c. Final Design Phase 23 $27,700.00
d. Bidding and Negotiating Phase 4 $ 5,000.00
e. Construction Phase and Final 

Report (24 site visits)
31 Excluded $37,500.00

f. Construction Phase – Additional 
site visit allowance (up to 10 site 
visits, as needed and authorized 
in advance by City)

8 $10,000.00

g. Construction Testing Services Excluded
h. Peer Review Services Excluded
i. Post Construction Phase 4 Excluded $4,500.00
j. Reimbursable Expenses 

(not-to-exceed)
13 $8,000.00 $8,000.00

Total 100 $61,500.00 $60,000.00

Roughton Nickelson DeLuca, PA will review the DOJ settlement accessibility enhancements. Coulter Jewel Thames, 
PA will provide surveying activities in support of the required DOJ accessibility enhancements.


